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Instructions

		ATP  -  Application Instructions for 
Detailed Engineer's Estimate and Total Project Cost

		• Applicants are expected to use this template for estimating/documenting the cost of construction items and the overall project costs. (eligible & non-participating)
•The Detailed Engineer's Estimate and Total Project Costs must tie to the information presented in Part A, B and C of the ATP Application Form.
• Do NOT input values in gray cells. These cells are formula-driven and will automatically update.

		Project (Engineer's) Information

		• The Licenced Engineer in 'responsible charge' of the overall ATP application must review all information presented in this Estimate form and ensure the values are consistent with the corresponding plans included in the application.   This requirement is considered necessary to ensure the ATP application meets the CTC's PSR-Equivalent requirement - including the use of construction items, quatities and unit prices that meeting industry standards for PSR-Equivalents.   The engineer is also expected to review the breakdown of eligible vs. ineligible (non-participating) costs shown in estimate and confirm they are consistent with the ATP Guidelines.

		Engineer's Estimate & Cost Breakdown

		For each construction item in this table, the following items must be filled: 

				Item:           indicate the name of a construction item used in this project.

				Quantity:   indicate the total quantity of each construction item

				Units:        indicate the units of measurement (i.e. Square Feet or SQFT.) Refer to the Unit Cost Guide tab

				Unit Cost:    indicate the unit cost for one quantity.

				Total Item Cost will be automatically calculated once the above information are provided for each line item (row).

				If more rows are needed to account for more construction items, select an entire row and then use “copy” and “insert copied cells”.  This will protect the formulas in the spreadsheet. 

				General Overhead:
Costs for these items have been separated out to reduce confusion relating to eligible vs. ineligible costs calculations.    
The % of eligible vs. ineligible costs are automatically calculated based on the ratio of these costs for all of the other construction items.

				Landscaping:
Costs for these items have been separated out to reduce confusion relating to eligible vs. ineligible costs calculations.  
The eligibility of landscaping costs is dependent on if it is considered functional or non-functional (Decorative).   Functional landscaping is 100% eligible. The eligibility of the non-functional (Decorative) landscaping must be considered as part of the 5% maximum allowable for decorative costs. These decorative costs must include all items necessary to prepare for, install, and maintain the non-fuctional landscaping; including but not limited to: removal of existing concrete, roadway excavation, imported backfill/top-soil, irrigation, plantings, plant establishment, etc.   

		Cost Breakdown

				ATP Eligible Items/costs:   these are expected to represent all construction items that are ATP eligible.

				% - 		Insert the percentage of the total item cost that is directly attributed to "ATP Eligible items".

				$ - 		This field will automatically calculate once a percentage is entered in the previous question.

				ATP Ineligible (non-participating) Items/costs:  these are expected to represent all construction costs that are not ATP eligible.  The % and costs are automatically calculated based on the "%" value the applicant entered for the eligible costs. 

				To be constructed by Corps/CCC:  these are expected to include all items & costs that will be constructed by the Corps/CCC.

				% - 		Insert the percentage of the total item cost that is directly attributed to "Corps/CCC to construct".

				$ - 		This field will automatically calculate once a percentage is entered in the previous question.

		Subtotals and Contingencies:

				Subtotal of Construction Items:				This field will automatically calculate the total of all construction items indicated above.

				Construction Item Contingencies: 				Insert percentage of contingencies, which is intended to account for the cost of minor construction items not defined at the time the ATP applications are prepared.

				Total (Construction Items 
& Contingencies) cost:				This field will automatically calculate the total from all information indicated above.

		Project Delivery Costs:            The eligible vs. ineligible split is automatically calculated for all Project Delivery Costs.

				Environmental Studies 
and Permits(PA&ED):				Total cost of Environmental Studies and Permits phase of the project. 

				Plans, Specifications and Estimates (PS&E):				Total cost of Plans, Specifications and Estimates phase of the project.    

				Total PE:				This total is automatically calculated. Total of (PA&ED) + (PS&E)     Note: Per the Caltrans Local Assistance Procedures Manual, the total cost for PE should not exceed 25%.  All costs over the 25% must be shown in the application as non-participating.

				Right of Way Engineering				Total cost of Right of Way Engineering, including obtaining the RW Certification.

				Acquisitions and Utilities:				Total cost of  Acquisitions and Utilities.

				Total RW:				This total is automatically calculated. Total of (RW Eng.) + (Acq.&Utilities)

				Construction Engineering (CE):				Total cost of Construction Engineering.    Note: Per the Caltrans Local Assistance Procedures Manual, the total cost for CE should not exceed 15%.   All costs over the 25% must be shown in the application as non-participating.

				Total Project Delivery:				This total is automatically calculated. Total of (CE) + (Con. Item. & Contig.)

		Total Project Cost Estimate:          The eligible vs. ineligible split is automatically calculated for all Project Delivery Costs.

		• This is automatically calculated from all information entered above. 
• This value must represent the total estimated cost of the entire ATP project.
• The application must account for the ineligible (non-participating) costs being funded with local funds.   Because this local funding is considered non-participating, it cannot be considered leveraging or matching funding.  

		Documentation of Ineligible (Non-Participating) Costs:

		The following are examples of how Engineer's can present their logic and calculations for spliting the projects costs between eligible and ineligible (non-participating) costs.

		Example #1 - Pavement Rehabilitation:  The roadway paving and base repair needed for the roadway is within the limits of the new bike lanes and motorized lanes.  The area within the physical limits of the new bike lanes is estimated to be 3'x300'=900' and the area outside these limits is estimated to be 10'x300'=3,000'.   The ATP eligible reimbursement for all costs related to the Pavement Rehabilition is calculated to be 900/(900+3000) = 23%.   This split was used for Ashphalt Concrete, Agregate Base, and Excavation.

		Example #2 - New roadway lighting:  Of the newly lighted roadway width, the motorized lanes and parking lanes account for 40’ and the bike lanes and sidewalks account for 26’. The ATP eligible reimbursement for all costs related to these streetlights is calculated to be 26/(26+40) = 39%.   This split was used for light poles, conduit, trenching, and new service.

		Example #3 - Decorative Items:  5% of the eligible construction item cost is $46,500 (per the calculation box just below the "Subtotal of Construction Items:").   The project includes decorative pavers (Item 10) which are estimated to cost $30,000 and are shown to be 100% ATP eligible.  The project includes decorative landscaping costs of $70,000 - made up of $10,00 plantings, $20,000 irrigation, $10,000 topsoil, and $30,000 for the necessary AC removal and roadway excavation.    For ease, the $10,000 in plantings is shown as 100% eligible; the $10,000 topsoil and $30,000 for the necessary AC removal & roadway excavation are shown as 100% ineligibible (non-participating); and the ATP eligible portion of the irrigation costs is calculated to be $46,500-($30,000+$10,000) = 6,500  => 6,500/20,000 = 62.5%.   



















Engineer Est. & Project Cost

		Detailed Engineer's Estimate and Total Project Costs

		Important: Read the Instructions in the first sheet (tab) before entering data.     Do not enter data in shaded fields (with formulas).



		Project Information:

		Agency:																						Date:

		Project Description:

		Project Location:

		Licensed Engineer in responsible charge of preparing or reviewing this PSR-Equivalent Cost Estimate:																								License #:



		Engineer's Estimate and Cost Breakdown:

		Engineer's Estimate (for Construction Items Only)																Cost Breakdown



																		ATP Eligible Costs/Items				ATP Ineligible Costs/Items 				Corps/CCC
to construct



		Item No.		Item 				F, D or M		Quantity		Units		Unit Cost		Total
Item Cost		%		$		%		$				%		$

		General Overhead-Related Construction Items

		1		Mobilization						1		LS		$10,000.00		$10,000		100%		$10,000		0%		$0				0%		$0				For projects estimates with more Items (Overhead, General, or Landscaping) that than the standard form has rows for, applicants can add rows by clicking on the 'Add a  line'  button below.

Before clicking the button, click on the Excel row number you where you want to add the line

		2		Traffic Control						1		LS		$7,500.00		$7,500		100%		$7,500		0%		$0						$0

		3		Stormwater Protection Plan						1		LS		$5,000.00		$5,000		100%		$5,000		0%		$0						$0

		General Construction Items (non-decorative only)

		4		Clearing and Grubbing						1		LS		$10,000.00		$10,000		100%		$10,000		0%		$0						$0

		5		Demo & Removal						1		LS		$10,000.00		$10,000		100%		$10,000		0%		$0						$0

		6		Trench and Install Conduit & Condu.						4400		LF		$60.00		$264,000		100%		$264,000		0%		$0						$0

		7		Lighting (Complete In Place)						60		EA		$7,500.00		$450,000		100%		$450,000		0%		$0						$0

		Decorative & Landscaping-related Items    (Label items as "F" for Functional, "D" for Decorative,  or "M" for a mix of Decorative and Functional)

		Subtotal of Construction Items:														$756,500				$756,500				$0						$0

																				$37,825		<= 5% of eligible CON costs (max. decorative, if applicable) 



		Construction Item Contingencies (% of Construction Items):												10.00%

Richard Ke: Enter % for Contingencies
		$75,650				$75,650				$0

		Total (Construction Items & Contingencies) cost:														$832,150				$832,150				$0



		Project Delivery Costs:

		Type of Project Cost												Cost $

		Preliminary Engineering (PE)																		ATP Eligible Costs				Non-participating Costs

		Environmental Studies and Permits(PA&ED):												$   20,000						$20,000				$0

		Plans, Specifications and Estimates (PS&E):												$   75,000						$75,000				$0				"PE" costs / "CON" costs

		Total PE:												$   95,000						$95,000				$0				11%		25% Max



		Right of Way (RW)

		Right of Way Engineering:												$   -						$0				$0

		Acquisitions and Utilities:												$   -						$0				$0

		Total RW:												$   -						$0				$0



		Construction Engineering (CE)																										"CE" costs / "CON" costs

		Construction Engineering (CE):												$   25,000						$25,000				$0				3%		15% Max 



		Total Project Delivery:												$120,000						$120,000				$0



		Total Construction Costs:												$857,150

																				ATP Eligible Costs				Non-participating Costs

		Total Project Cost:												$952,150						$952,150				$0



		Documentation of Ineligible (Non-Participating) Costs:

		The Engineer's logic and/or calculations for splitting costs between ATP-Eligible and Non-participating costs must be documented in this section of the Estimate form.  
Separate logic is required for each construction item listed above which is partly ineligible for ATP funding or is required for the construction of an ineligible item/element of the project.

		Item Number(s):				Description of Engineer's Logic:       (See examples shown in the Instructions)
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DRAFT ATP Unit Cost Guide

		ATP Construction Item Unit Cost Guide      (For items common to ATP projects)



		Index #		Description 		Typical Units		Notes



		General Overhead and Contingency Related Construction Items

				Mobilization, RE office, Traffic Control, Water Quality, Clearing and Grubbing, temporary items, etc.		LS		Engineering Estimates at the "PSR-Equivalent" phase may or may not include these items.   The extent that these items are included in the estimate should be inversely proportional to the size of the "Construction Contingency" used.

				Mobilization 		LS		Dependent on project size & location

				Storm Water Pollution Prevention Plan		LS		$5,00 to $10,000

				Erosion Control		LS		1.50%

				       Hydroseed		SF		Average $1

				       Fiber Rolls		LF		Average $5

				Traffic Control  		LS

				Clearing and Grubbing		LS



		Removal, Excavation, and Import Related Construction Items

				Roadway Excavation		CY		$12 to $35

				Embankment / Fill  / Import Material		CY		Average $25



				Remove Fence, Culvert, Inlet, Curb, etc.		Varies		Engineering Estimates at the "PSR-Equivalent" phase may or may not include these items.   The extent that these items are included in the estimate should be inversely proportional to the size of the "Construction Contingency" used.

				Remove Concrete (Miscellaneous)		CY		Sidewalk, Pavement & Curb/Gutter Average $75

				Sawcut existing AC		LF

				Sawcut and Remove existing AC and AB		SF

				Remove Existing Pavement		SF

				Remove Existing Sidewalk		SF

				Cold Plane AC (2" thickness)		SY		$1.75 to $3.50

				Remove Tree		EA

				Remove Power Pole		EA

				Utility Relocation		LS

		Roadway Paving Items

				Roadway Excavation		CY		$12 to $38

				Class 2 Aggregate Base		CY		$30 to $70

				Hot Mix Asphalt		TON		1 ton covers approx. 12' x 6.5' at 2" final thickness $40 to $125

				Place HMA Dike		LF		average $1.75



				Adjust Frame and Cover to Grade		EA		average $650



				Slurry Seal

				AC Dike



		Sidewalks, Concrete, Plazas, etc

				Concrete curbing		LF		6" x 6" average $3.50

				Curb & Gutter

				 		 

				Concrete Sidewalk 		SF		average $15

				Concrete Driveway

				Minor Concrete (Textured Paving)		SF		average $5

				Prepare and Stain concrete		SF		average $2.75



				Concrete Pavers / Bricks		SF

				Curb Ramp		EA		$3000 to $5,500

				Bollards		EA		$100 to $750



		Crosswalk and Roadway-Crossing Items

				Thermoplastic  Crosswalk		LF

				Bulb-outs (No Drainage)		EA

				Bulb-outs (Include Drainage)		EA

				Bulb-outs (Surface Mounted)		EA





		Striping and Pavement Marking Items

				4" Thermoplastic Traffic Stripe		LF		$0.65 to $0.75

				6" Thermoplastic Traffic Stripe		LF		average $1.00

				8" Thermoplastic Traffic Stripe		LF		average $1.00

				Thermoplastic Pavement Marking/Legend		SF		average $5.5





		Signs, Flashing Beacons, Ped Signals, Signal Upgrades

				Sign- 1 post		EA		$250 to $300

				Sign- 2 post		EA		average $550

				Radar Speed Feedback Sign		EA

				Rectangular Rapid Flashing Beacon (Ped Actuated)		EA		average $5000











		Lighting

				Pedestrian Lights  (Poles only)		EA

				Pedestrian Lights (including: conduit, boxes, etc.)		EA

				Street Lights   (Poles only)		EA

				Street Lights (including: conduit, boxes, etc.)		EA

				Conduit and Boxes		LF or LS		Option stand-alone item (can be part of lighting)







		Landscaping Items

				Transplant Tree		EA		No Palm Trees allowed. Average $400

				Tree Well		EA		average $600

				Remove Tree 		EA		Small trees are accounted for in clearing and grubbing (5" diameter or smaller) $700 to $800

				Tree Grate		EA		average $350

				Fall Tree		EA		average $1,000

				 











		Other Miscellaneous Items

				Minor Concrete (Minor Structure)		CY		average $1200

				6' Retaining Wall		CY		6' tall L shape wall 0.60 cy/lf.  Average $800

				4' Retaining Wall		CY		4' tall L shape wall 0.45 cy/lf.  Average $700



				Ped/Bike Bridge		EA





				Roadway Drainage		LS

				Chain Link Fence

				Iron / Decorative Fence
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Local Assistance Program Guidelines EXHIBIT 22-F
Request for State ATP Funding
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CRUZ

PUBLIC WORKS DEPARTMENT

809 Center Street, Room 201, Santa Cruz, CA 95060 « Fax: 831-420-5161  www.cityofsantacruz.com
ExHIBIT 22-F REQUEST FOR STATE ATP FUNDING
To: ATP Manager Date: 6/9/2016
1120 N Street, MS 1
Sacramento, CA 95814
Subject: Request for ATP State-Only Funding

The City of Santa Cruz hereby requests ATP State-only funding for the following project:

PROJECT NAME: San Lorenzo Riverwalk Lighting Project

PROJECT DESCRIPTION: Install pedestrian scale lighting on separated multi-use Riverwalk path north of Water
Street Bridge.

JUSTIFICATION:

A. Type of Work: Infrastructure (IF)
B. Project cost: $952,000
C. Status of Project
1. Beginning and Ending Dates of the Project:
July 1, 2019 — March 1, 2022
2. Environmental Clearance Status
CEQA - Anticipate Categorical Exemption,
3. R/W Clearance Status (if currently R/W certified as #3, when will the certification be upgraded to
a#l or#27)
Anticipate Right-of-Way Certification #1. All proposed work within City R/W,
4. Status of Construction
a) Proposed Advertising Date: August 1, 2021
b) Proposed Contract and Construction Award Dates: September 1, 2021

Exhibit 22-F
Page |l May 30, 2015





D. Total Project Funding Plan by Fiscal Year (list all funding sources & anticipated fund usage by year
include all phases)
ATP (FY19/20, PE PHASE) - $95,000
ATP (FY20/21, CON PHASE) - $857,000
E. State specific reasons for requesting State-Only fund and why Federal funds should not be used on the
project.

The proposed lighting project is an extension of a recently constructed, well regarded, lighting project
along the San Lorenzo Riverwalk. There are no right-of-way issues and is noncontroversial with good
public support.

REGIONAL AGENCY CONCURRENCE:

Santa Cruz County Regional Transportation Commission concurs with this request for an exception to the Project
Funding Policy. (Only for MPO selected projects):

N/A
(Signaerﬁlal Agency Representative) (Only for MPO selected projects): Rachel Moriconi, SCCRTC

(Signa;ﬁ'e bﬁocal Agency Representative): Nathan Nguyen, Associate Engineer, City of Santa Cruz
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From: Active Transportation Program

To: Claire Fliesler

Subject: Re: ATP Cycle 3 City of Santa Cruz: San Lorenzo Riverwalk Lighting
Date: Tuesday, June 07, 2016 1:15:59 PM

Hello Claire,

Thank you for your inquiry. We are looking into your request we will get back to you by June 14th.

Thank you,

Dominique

On Tue, Jun 7, 2016 at 9:58 AM, Claire Fliesler <CFliesler@cityofsantacruz.com>
wrote:

Good morning Dominique Lofton and Wei Hsieh,

The City of Santa Cruz will be applying to the Active Transportation Program Cycle
3 for the San Lorenzo River Lighting Project to install LED lighting on a multiuse
path adjacent to the San Lorenzo River. Project details are below. Will the CCC or
Local Conservation Corps be able to participate?

Project Title: San Lorenzo Riverwalk Lighting

Project Description: Installation of LED pedestrian scale lighting on the between
Water Street and Highway 1 on the San Lorenzo Riverwalk on east and west
banks.

Detailed Estimate: Attached as “ATP3 SLR Lighting Estimate.pdf”

Project Schedule: Attached as “SLR_Schedule_forCorps.pdf”

Project Map: Attached as “ProjectLocation.pdf”




mailto:inquiry@atpcommunitycorps.org


mailto:CFliesler@cityofsantacruz.com


mailto:CFliesler@cityofsantacruz.com





Thank you,

Claire

Claire Fliesler, AICP
Transportation Planner |

City of Santa Cruz

(831) 420-5107
cfliesler@cityofsantacruz.com

www. cityofsantacruz.com

Dominique Lofton | Program Assistant
Environmental & Energy Consulting
1121 L Street, Suite 400

Sacramento, CA 95814

916.426.9170 | inquiry@atpcommunitycorps.org




tel:%28831%29%20420-5107


mailto:cfliesler@cityofsantacruz.com


http://www.cityofsantacruz.com/


tel:916.426.9170


mailto:inquiry@atpcommunitycorps.org


http://www.caleec.com/
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From: Claire Fliesler

To: atp@ccc.ca.gov; inquiry@atpcommunitycorps.org

Cc: Claire Fliesler

Subject: ATP Cycle 3 City of Santa Cruz: San Lorenzo Riverwalk Lighting
Date: Tuesday, June 07, 2016 9:58:00 AM

Attachments: ATP3 SLR Lighting Estimate.pdf

SLR_Schedule forCorps.pdf
ProjectLocation.pdf

Good morning Dominique Lofton and Wei Hsieh,

The City of Santa Cruz will be applying to the Active Transportation Program Cycle 3 for the San
Lorenzo River Lighting Project to install LED lighting on a multiuse path adjacent to the San Lorenzo
River. Project details are below. Will the CCC or Local Conservation Corps be able to participate?

Project Title: San Lorenzo Riverwalk Lighting

Project Description: Installation of LED pedestrian scale lighting on the between Water Street and
Highway 1 on the San Lorenzo Riverwalk on east and west banks.

Detailed Estimate: Attached as “ATP3 SLR Lighting Estimate.pdf”
Project Schedule: Attached as “SLR_Schedule_forCorps.pdf”

Project Map: Attached as “ProjectLocation.pdf”

Thank you,
Claire

Claire Fliesler, AICP
Transportation Planner |

City of Santa Cruz

(831) 420-5107
cfliesler@cityofsantacruz.com
www.cityofsantacruz.com




mailto:atp@ccc.ca.gov


mailto:inquiry@atpcommunitycorps.org


mailto:CFliesler@cityofsantacruz.com


mailto:cfliesler@cityofsantacruz.com


http://www.cityofsantacruz.com/
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No. Description Unit Qty Unit Cost Total
1 Mobilization LS 1 $ 10,000 S 10,000
2 Storm Water Pollution Prevention Plan LS 1 S 5000 $ 5,000
3 Traffic Control LS 1 S 7,500 S 7,500
4  Clearing and Grubbing LS 1 S 10,000 S 10,000
5 Demo & Removal LS 1 S 10,000 $ 10,000
6 Trench and Install 2" conduit & Conductors LF 4400 S 50 S 220,000
7 Lighting Complete In Place EA 60 S 4,000 S 240,000

San Lorenzo River Lighting $ 502,500












STATE OF CALIFORNIA « DEPARTMENT OF TRANSPORTATION
ATP CYCLE 3 APPLICATION FORM

DLA-001 (NEW 4/2016)
v1.3

Page 8 of 29

San Lorenzo Riverwalk Lighting

Application Part 5. Project Schedule

NOTES: 1) Per CTC Guidelines, all project applications must be submitted with the expectation of receiving federal funding and therefore the
schedule below must account for the extra time needed for federal project delivery requirements and approvals, including a NEPA
environmental clearance and for each CTC allocation there must also be a Notice to Proceed with Federally Reimbursable work.

2) Prior to estimating the durations of the project delivery tasks (below), applicants are highly encouraged to review the appropriate
chapters of the Local Assistance Procedures Manual and work closely with District Local Assistance Staff.
3) The proposed CTC allocation dates must be between July 1, 2019 and June 30, 2021 to be consistent with the available ATP funds

for Cycle 3.

INFRASTRUCTURE PROJECTS:
PA&ED Project Delivery Phase:
Will ATP funds be used in this phase of the project? [X] Yes [ ] No

Proposed CTC "PA&ED Allocation" Date:

7/1/2019

Notice to Proceed with Federally Reimbursable ATP Work:

8/30/2019

Expected or Past Start Date for PA&ED activities:
Time to complete the separate CEQA & NEPA studies/approvals:
Expected or Past Completion Date for the PA&ED Phase:

9/1/2019
months (See note #2, above)

2/27/2020

* Applications showing the PA&ED phase as complete, must include/attach the signature pages for the CEQA and NEPA documents,

which include project descriptions covering the full scope.

PS&E Project Delivery Phase:
Will ATP funds be used in this phase of the project? Yes [ ] No

3/1/2020

Proposed CTC "PS&E Allocation" Date:

Notice to Proceed with Federally Reimbursable ATP Work:

Expected or Past Start Date for PS&E activities:
Time to complete the final Plans, Specification & Estimate:
Expected or Past Completion Date for the PS&E Phase:

4/30/2020

5/1/2020
months

4/26/2021

* Applications showing the PS&E phase as complete, must include/attach the signed & Stamped Title Sheet for the plans and

approval page of the specifications.

Right of Way Project Delivery Phase:
Will ATP funds be used in this phase of the project? [ ] Yes No
Expected or Past Start Date for R/W activities:
Time to complete the R/W Engineering, Acquisition, and Utilities:
Expected or Past Completion Date for the R/W Phase:

* PS&E and Right of Way phases can be allocated at the same CTC meeting.

months

* Applications showing the R/W phase as complete, must include/attach the Caltrans approved R/W Certification.

Construction Project Delivery Phase:
Will ATP funds be used in this phase of the project? Yes [ ] No

Proposed CTC "CON Allocation" Date:
Notice to Proceed with Federally Reimbursable ATP Work:

Expected Start Date for Construction activities:
Time to complete the Construction activities:
Expected or Past Completion Date for the CON Phase:

5/1/2021

6/30/2021

9/1/2021
months

11/29/2021
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Form Date: April, 2016 ATP Cycle 3 Call for Projects - Application Form — Attachment A

Part C: Attachments
Attachment A: Signature Page

IMPORTANT: Applications will not be accepted without all required signatures.

Implementing Agency: Chief Executive Officer, Public Works Director, or other officer authorized by the governing board

The undersigned affirms that their agency will be the “iImplementing Agency” for the project if funded with ATP funds and they are
the Chief Executive Officer, Public Works Director or other officer authorized by their governing board with the authority to
commit the agency'’s resources and funds. They are also affirming that the statements contained in this application package are
true and complete to the best of their knowledge. For infrastructure projects, the undersigned affirms that they are the manager of
the public right-of-way facilities (responsible for their maintenance and operation) or they have authority over this position.

Signature: é’&(; A J—sz_/_\ Date: é/o // b

Name: Claris \ S¢ V‘.\/‘.\{’/‘k?& Phone: _ %3] = DO~ S9YI =
Title: Assistant D\wechog emai: CSclhhne 0@ khrxcx; scvd=C VUL

(,mq

For projects with a Partnering Agency: Chief Executive Officer or other officer authorized by the governing board

(For use only when appropriate)

The undersigned affirms that their agency is committed to partner with the “Implementing Agency” and agrees to assume the
responsibility for the ongoing operations and maintenance of the facility upon completion by the implementing agency and they
intend to document such agreement per the CTC guidelines. The undersigned also affirms that they are the Chief Executive Officer
or other officer authorized by their governing board with the authority to commit the agency’s resources and funds. They are also
affirming that the statements contained in this application package are true and complete to the best of their knowledge.

Signature: Date:
Name: Phone:
Title: e-mail:

For projects with encroachments on the State right-of-way: Caltrans District Traffic Operations Office Approval*

{For use only when appropriate)

If the application’s project proposes improvements within a freeway or state highway right-of-way, whether it affects the safety or
operations of the facility or not, it is required that the proposed improvements be reviewed by the district traffic operations office
and either a letter of support/acknowledgement from the traffic operations office be attached or the signature of the traffic
manager be secured in the application. The Caltrans letter and/or signature does not imply approval of the project, but instead is
only an acknowledgement that Caltrans District staff is aware of the proposed project; and upon initial review, the project appears
to be reasonable and acceptable.

Is a letter of support/acknowledgement attached? If yes, no signature is required. If no, the following signature is required.
Signature: Date:

Name: Phone:

Title: e-mail:

* Contact the District Local Assistance Engirieer (DLAE) for the project to get Caltrans Traffic Ops contact information. DLAE contact information can
be found at http://www.dot.ca.gov/hg/LocalPrograms/dlae.htm






Attachment * : San Lorenzo Rlverwalk L|ht|n

o Example lighting locations- To be determined )
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Attachment E: Photos of Existing
Conditions

San Lorenzo Riverwalk Lighting

Figure 1 Existing San Lorenzo Riverwalk pathway looking north





Figure 2 Connections from the San Lorenzo Riverwalk to adjacent neighborhoods





Figure 3 Felker Street Bridge at the northern end of the project that connects the east and west banks of the San Lorenzo
Riverwalk





Figure 4 Existing "Fitness Park" along the Riverwalk within the project area.





Figure 5 Existing lighting south of the project boundary. This same lighting type will be installed for this project.





		San Lorenzo Riverwalk Lighting




SANTA CRUZ COUNTY REGIONAL TRANSPORTATION COMMISSION
R Tc 1523 Pacific Ave., Santa Cruz, CA 95060-3911- (831] 460-3200 rax (831) 460-3215 eman info@sccrtc.org

June 10, 2016

State of California
Department of Transportation
Division of Local Assistance
P.O. Box 942874, MS-1
Sacramento, CA 94274-0001

RE: Active Transportation Program (ATP) Grant Application for the City of Santa Cruz San Lorenzo
Riverwalk Lighting

Dear ATP Grant Selection Committee:

On behalf of the Regional Transportation Commission (RTC), | wish to extend enthusiastic support for
the City of Santa Cruz’s San Lorenzo Riverwalk Lighting grant application. This project will complete
lighting on the west side of the San Lorenzo Riverwalk, making this safe and separated active
transportation corridor more usable in the early morning and evening.

A convenient and safe regional bicycle and pedestrian network increases the opportunity and
attractiveness of bicycle and pedestrian trips for transportation purposes and reduces the dependency
on automobile travel. This project is a critical and direct north-south alternative transportation
commute route, conveniently located in the core of the City. The route connects employment, shopping,
open space, recreational areas, and neighborhoods throughout the City of Santa Cruz. The levee
pathway system serves the Beach and Boardwalk areas, Downtown Business District, County
Government Center, Pacific Station Transit Center, and the Harvey West Industrial area. From the river
levee pathway system, pedestrians and cyclists are able to connect to other active transportation
facilities, including cross-town bike lanes, sidewalks, other paths, and the future rail trail.

This project will create a continuous, safe, and comfortable facility for cyclists and pedestrians of all ages
and abilities. The lighting will increase use of the levee pathway system by enhancing safety and
increasing convenience. The RTC urges your support and thanks you for your consideration of this grant
proposal.

Sincerely,

RKom N

George Dond
Executive Director

cc: Santa Cruz County Regional Transportation Commission

MEMBER AGENCIES Cities of Capitola, Santa Cruz, Scotts Valley and Watsonville, County of Santa Cruz, Santa Cruz Metropolitan Transit District, Caitrans
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ASSOCIATION OF MONTEREY BAY AREA GOVERNMENTS

June 1, 2016

State of California
Department of Transportation
Division of Local Assistance
P.O. Box 942874, MS-1
Sacramento, CA 94274-0001

RE: San Lorenzo Riverwalk Lighting Project
Dear ATP Grant Selection Committee:

I'am writing to express AMBAG’s support for the City of Santa Cruz’s San Lorenzo Riverwalk Lighting
grant application. This project will complete lighting on the west side of the San Lorenzo Riverwalk,
making this safe and separated active transportation corridor more usable in the early morning and
evening. The levee pathway is a direct north-south alternative transportation commute route,
conveniently located in the core of the City. This route connects employment, shopping, open space,
recreational areas and neighborhoods throughout the City of Santa Cruz. The levee pathway system
serves the Beach and Boardwalk areas, Downtown Business District, County Government Center, Pacific
Station Transit Center, and the Harvey West Industrial area. From the river levee pathway system,
pedestrians and cyclists are able to connect to other active transportation infrastructure, including
cross-town bike lanes, sidewalks, other paths, and the future rail trail.

This project will install active transportation scale lighting on the remaining unlit segment of the west
side of the Riverwalk. Currently, lighting ends at Water Street, and active transportation users must
choose between staying on an unlit separated path or choosing to use city streets in mixed traffic. This
project would fill that gap to create a continuous, safe, and comfortable facility for cyclists and
pedestrians of all ages and abilities. The lighting will increase use of the levee pathway system by
removing this barrier, enhancing safety, and increasing convenience.

As the MPO for the Monterey Bay Region, this project is consistent with AMBAG’s 2035 Metropolitan
Transportation Plan/Sustainable Communities and AMBAG recognizes this project’s high priority for ATP
funding. | urge you to support this valuable project. The San Lorenzo Riverwalk Lighting project is a vital
missing piece in the bike and pedestrian network in the City of Santa Cruz. AMBAG strongly supports
funding this project to improve active transportation in the City of Santa Cruz.

Sincerely,

Maura Twome C

Executive Director

Planning Excellence!

P.O. Box 2453 Seaside, CA 93955-2453 [ph] 831.883.3750 [fax] 831.883.3755 http://www.ambag.org info@ambag.org





SANTA CRUZ COUNTY REGIONAL TRANSPORTATION COMMISSION
RTC 1523 Pacific Ave., Santa Cruz, CA 95060-3911- (831) 460-3200 rax (831) 460-3215 emaiL info@sccrtc.org

June 7, 2016

State of California

Department of Transportation, Division of Local Assistance
P.O. Box 942874, MS-1

Sacramento, CA 94274-0001

RE: Active Transportation Program (ATP) Grant Application for the City of Santa Cruz San Lorenzo
Riverwalk

Dear ATP Grant Selection Committee:

On behalf of the Regional Transportation Commission’s Bicycle Advisory Committee, | wish to extend
great support for the City of Santa Cruz’s San Lorenzo Riverwalk Lighting grant application. This project
will complete lighting on the west side of the San Lorenzo Riverwalk, making this safe and separated
active transportation corridor more usable in the early morning and evening.

The Regional Transportation Commission’s Bicycle Advisory Committee serves to assist in the
development and maintenance of a complete, convenient and safe regional bicycle and pedestrian
network. Such a network increases the opportunity and attractiveness of bicycle and pedestrian trips for
transportation purposes and reduces the dependency on automobile travel. With that goal in mind, the
RTC seeks to provide continuous, safe, and comfortable facilities that incentivize bicycle travel. This
project is a critical and direct north-south alternative transportation commute route, conveniently
located in the core of the City. The route connects employment, shopping, open space, recreational
areas, and neighborhoods throughout the City of Santa Cruz. The levee pathway system serves the
Beach and Boardwalk areas, Downtown Business District, County Government Center, Pacific Station
Transit Center, and the Harvey West Industrial area. From the river levee pathway system, pedestrians
and cyclists are able to connect to other active transportation infrastructure, including cross-town bike
lanes, sidewalks, other paths, and the future rail trail.

This project will create a continuous, safe, and comfortable facility for cyclists and pedestrians of all ages
and abilities. The lighting will increase use of the levee pathway system by removing this barrier,
enhancing safety, and increasing convenience. Thus, the Committee urges your support and thanks you
for your consideration of this grant proposal. Please feel free to contact the RTC's Bicycle Program
Manager and staff to the Bicycle Advisory Committee, Cory Caletti at (831) 460-3201 or by email at
ccaletti@sccrtc.org, for this and any other committee related matters.

Sincerely,

0\ (/
AL —

Amelia Conlen
Bicycle Advisory Committee Chair

cc: Santa Cruz County Regional Transportation Commission
Santa Cruz County Regional Transportation Commission’s Bicycle Committee

MEMBER AGENCIES Cities of Capitola, Santa Cruz, Scotts Valley and Watsonville, County of Santa Cruz, Santa Cruz Metropolitan Transit District, Caltrans





COMMUNITY TRAFFIC SAFETY COALITION A@

of SANTA CRUZ COUNTY §ﬂ';‘E'T"{"{TJATl'}‘-}F,f,',ﬂ

State of California June 6, 2016
Department of Transportation

Division of Local Assistance

P.O. Box 942874, MS-1

Sacramento, CA 94274-0001

Dear ATP Grant Selection Committee:

I am writing on behalf of the Community Traffic Safety Coalition (CTSC) to express support for the City of
Santa Cruz’s San Lorenzo Riverwalk Lighting grant application. This project will complete lighting on the west
side of the San Lorenzo Riverwalk, making this separated active transportation corridor safer and more
accessible in the early morning and evening. This pathway is a direct north-south alternative transportation
commute route, conveniently located in the core of the City.

The mission of the CTSC is to reduce traffic-related injuries while promoting the use of alternative modes of
transportation. The primary focus is on bicycle and pedestrian safety issues. The CTSC educates all road users
in safety practices to decrease the risk and severity of collisions and advocates for improved conditions to
make all methods of transportation safer.

The pathway connects employment, shopping, open space, recreational areas, and neighborhoods
throughout the City of Santa Cruz. The levee pathway system serves the Beach and Boardwalk areas,
Downtown Business District, County Government Center, Pacific Station Transit Center, and the Harvey West
Industrial area. From the river levee pathway system, pedestrians and cyclists are able to connect to other
active transportation infrastructure, including cross-town bike lanes, sidewalks, other paths, and the future
rail trail.

This project will install active transportation scale lighting on the remaining unlit segment of the westside of
the Riverwalk. Currently, lighting ends at Water Street, and active transportation users must choose between
staying on an unlit separated path or using city streets in mixed traffic. This project would fill that gap to
create a continuous, safe, and comfortable facility for cyclists and pedestrians of all ages and abilities. The
lighting will increase use of the levee pathway system by removing this barrier, enhancing safety, and
increasing convenience.

We urge you to support this valuable project. The San Lorenzo Riverwalk Lighting project is a vital missing
piece in the bike and pedestrian network in the City of Santa Cruz. The CTSC strongly supports funding this

project to improve active transportation in the City of Santa Cruz.

Sincerely,

Leo Jed, Co-Chair
Community Traffic Safety Coalition of Santa Cruz County

¢/o Community Health Education, Santa Cruz County Health Services Agency, 1070 Emeline Ave, Santa Cruz, CA 95060
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BIKE SANTA CRUZ COUNTY

703 Pacific Avenue = Santa Cruz, CA 95060
(831) 425-0665 www.bikesantacruzcounty.org

State of California
Department of Transportation
Division of Local Assistance
P.0. Box 942874, MS-1
Sacramento, CA 94274-0001

May 31st, 2016
Dear ATP Grant Selection Committee,

[ am writing to express Bike Santa Cruz County’s support for the City of Santa Cruz’s
San Lorenzo Riverwalk Lighting grant application. This project will complete
lighting on the west side of the San Lorenzo Riverwalk, making this safe & separated
active transportation corridor more usable in the early morning and evening.

The levee pathway is a direct north-south alternative transportation commute
route, conveniently located in the core of the City. This route connects employment,
shopping, open space, recreational areas, and neighborhoods throughout the City of
Santa Cruz. The levee pathway system serves the Beach and Boardwalk areas,
Downtown Business District, County Government Center, Pacific Station Transit
Center, and the Harvey West Industrial area. From the river levee pathway system,
pedestrians and cyclists are able to connect to other active transportation
infrastructure, including cross-town bike lanes, sidewalks, other paths, and the
future rail trail.

This project will install active transportation scale lighting on the remaining unlit
segment of the Riverwalk. Currently, lighting ends at Water Street, and active
transportation users must choose between staying on an unlit separated path or
choosing to use city streets in mixed traffic. This project would fill that gap to create
a continuous, safe, and comfortable facility for cyclists and pedestrians of all ages
and abilities. The lighting will increase use of the levee pathway system by removing
this barrier, enhancing safety, and increasing convenience.

[ urge you to support this valuable project. The San Lorenzo Riverwalk Lighting
project is a vital missing piece in the bike and pedestrian network in the City of
Santa Cruz. Bike Santa Cruz County strongly supports funding this project to
improve active transportation in the City of Santa Cruz.

Sincerely,

Ad—

Amelia Conlen
Executive Director, Bike Santa Cruz County
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All Figures in year 2013, '000s (thousands of dollars)

. ) . .. Est total Uncon-
Project Title ID Project Description/Scope cost Constrained strained
Hwy 1/9 Intersection Modifications SC 25 Intersection modifications including new turn lanes, bike lanes/shoulders. Includes adding $6,200 $6,200 $0

second left-turn lane on Highway 1 southbound to Highway 9 northbound; second northbound
through lane and shoulder on northbound Highway 9, from Highway 1 to Fern Street; a right-
turn lane and shoulder on northbound Highway 9; through-left turn lane on northbound River
St; replace channelizers on Highway 9 at the intersection of Coral Street; sufficient lane width
along the northbound through/left turn lane on Highway 9 from Fern Street to Encinal Street;
new sidewalk along the east side of Highway 9 from Fern Street north to Encinal Street; new
through/left turn lane on southbound Highway 9; Traffic Signal interconnect to adjacent
signals. (Caltrans project ID - EA05-46580)
Hwy 1/Mission St at Chestnut/King/Union SC-P81 Modify design of existing intersections to add lanes and upgrade the traffic signal operations to $4,500 $4,500 $0
Intersection Modification add capacity, reduce delay and improve safety. Provide acess ramps and bike lanes on King
and Mission. Includes traffic signal coordination.
Hwy 1/San Lorenzo Bridge Replacement SC 38 Replace the Highway 1 bridge over San Lorenzo River to increase capacity,improve safety and $15,800 $2,355 $13,445
improve seismic stability, from Highway 17 to the Junction of 1/9. Reduce flooding potential
and improve fish passage. Caltrans project ID - EA05-0P460
King Street Bike Lanes (entire length) SC-P59 Install Class 2 bike lanes on residential collector street which includes some parking and $2,000 $2,000 $0
landscape strip removals, and some drainage inlet modifications.
King/Laurel Intersection Modification SC-P114 Modify unsignalized intersection to add eastbound right turn lane. $100 $50 $50
Laurent/High Intersection Improvements SC-P97 Install Traffic Signal. $400 $200 $200
Lump Sum Bike Projects SC-P75 Bike projects based on needs identified through the Major Transportation Study and bike plan $4,000 $0 $4,000
updates. These are in addition to projects listed individually in the RTP.
Market Street Sidewalks and Bike Lanes SC-P105 Completion of sidewalks and bicycle lanes. Includes retaining walls, right-of-way, tree $1,000 $1,000 $0
removals, and a bridge modification.
Measure H Road Projects SC-P104 Road rehabilitation and reconstruction projects citywide to address backlog of needs using $23,000 $23,000 $0
Measure H sales tax revenues. (Some Measure H funds anticipated to fund specific projects
listed in the RTP).
Mission (Hwy 1)/Laurel Intersection SC-P112 Modify traffic signal to add right-turn from Mission to Laurel and signal overlap phase. $1,000 $750 $250
Modification
Mission (Hwy 1)/Swift Intersection SC-P113 Modify traffic signal to add Swift right-turn lane and signal overlap phase. $100 $50 $50
Modification
Morrissey Blvd. Bike Path over Hwy 1 SC-P29 Install a Class 1 bicycle and pedestrian facility on freeway overpass. $90 $90 $0
Morrissey/Poplar/Soquel Intersection SC-P12 Modify the roadway configuration in the Morrissey/Poplar/Soquel triangle area to improve $2,000 $0 $2,000
Modification traffic circulation and safety for all modes.
Mott St (at Hiawatha) Bike/Ped Connections SC-P118  Add bike/ped connection from end of Mott to MBSST. $20 $20 $0
Murray St Bridge Replacement SC 37 Seismic retrofit of existing Murray St. bridge (36C0108) over Woods Lagoon at harbor and $11,070 $11,070 $0
associated approach roadway improvements and replacement of barrier rail. Includes wider
bike lanes and sidewalk on ocean side. Include access paths to harbor if eligible.
Murray St to Harbor Path Connection SC-P30 Install a Class 1 bicycle/pedestrian facility. $200 $200 $0
Neighborhood Traffic Management SC-P73 Install traffic control devices and roadway design features to manage neighborhood traffic. $2,500 $625 $1,875

Improvements

E-5



cfliesler

Highlight





		RTP_coversheet

		RTP_ProjectList

		App-E-FULL



		RTP_SLR






































Form Date: April, 2016 Cycle 3 ATP Call for Projects - Application Form — Attachment B

ATP Engineer’s Checklist for Infrastructure Projects
Required for “Infrastructure” applications ONLY

This application checklist is to be used by the engineer in “responsible charge” of the preparation of this ATP
application to ensure all of the primary elements of the application are included as necessary to meet the CTC’s
requirements for a PSR-Equivalent document (per CTC's ATP Guidelines and CTC’s Adoption of PSR Guidelines -
Resolution G-99-33) and to ensure the application is free of critical errors and omissions; allowing the application to
be accurately ranked in the statewide and regional ATP selection processes.

Special Considerations for Engineers before they Sign and Stamp this document attesting to the accuracy of the
application:

Chapter 7; Article 3; Section 6735 of the Professional Engineer’s Act of the State of California requires engineering calculation(s) or
report(s) be either prepared by or under the responsible charge of a licensed civil engineer. Since the corresponding ATP
Infrastructure-application defines the scope of work of a future civil construction project and requires complex engineering principles
and calculations which are based on the best data available at the time of the application, the application must be signed and
stamped by a licensed civil engineer.

By signing and stamping this document, the engineer is attesting to this application’s technical information and engineering data
upon which local agency’s recommendations, conclusions, and decisions are made. This action is governed by the Professional
Engineer’s Act and the corresponding Code of Professional Conduct, under Sections 6775 and 6735.

The following checklist is to be completed by the engineer in “responsible charge” of defining the project’s Scope,
Cost and Schedule per the expectations of the CTC’s PSR Equivalent. The checklist is expected to be used during the
preparation of the documents, but not initialed and stamped by the engineer until the final application and
application attachments are complete and ready for submission to Caltrans.

1. Vicinity map /Location map Engineer’s Initials: J ~'>>
a. The project limits must be clearly depicted in relationship to the overall agency boundary
2. Project layout-plan/map showing existing and proposed conditions must: Engineer’s Initials: __ ‘;’7\5

a. Be to a scale which allows the visual verification of the overall project “construction” limits and limits of each
primary element of the project. Scale must be shown on the plan/map

b. Show the full scope of the proposed project, including any non-participating construction items
Show all changes to existing motorized/non-motorized lane and shoulder widths. Label the proposed widths

d. Show agency’s right of way (ROW) lines when permanent or temporary ROW impacts are possible. (As
appropriate, also show Caltrans’, Railroad, and all other government agencies ROW lines)

a

—

3. Typical cross-section(s) showing existing and proposed conditions. Engineer’s Initials: J {f .
(Include cross-section for each controlling configuration that varies significantly from the typical)

a. Show and dimension: changes in lane widths, ROW lines, side slopes, etc.
4. Detailed Engineer's Estimate Engineer’s Initials: < 3

a. The Caltrans Project Estimate (Attachment F) must be filled out per the instructions and attached to the
application, in the appropriate location.

b. Each of the main project elements are broken out into separate construction items. The costs for each item
are based on calculated quantities and appropriate corresponding unit costs

c. All non-participating costs in relation to the ATP funding are clearly identified and accounted for separately
from the eligible costs. The non-participating (or ineligible) costs must be consistent with Caltrans guidelines
as shown in Local Assistance Program Guidelines chapter 22.6

d. All project elements the applicant intends to utilize the CCC, certified community conservation corps, or tribal
corps on need to be clearly identified and accounted for

e. All project development costs to be funded by the ATP need to be accounted for in the total project cost





Form Date: April, 2016 Cycle 3 ATP Callfor Projects - Application Form — Attachment B

5. Crash/Safety Data, Collision maps and Countermeasures: Engineer’s Initials:. ,E

a.

Confirmation that crash data shown is depicted accurately, is shown to scale, and occurred within influence
area of proposed improvements.

6. Project Schedule and Requested programming of ATP funding Engineer’s Initials: \)%

a.

Name (Last, First):| Bulr, \AMIEZ I

All applicants must anticipate receiving federal ATP funding for the project and therefore the project
schedules and programming included in the application must account for all applicable federal requirements
and timeframes.

b. “Completed Dates” for project Milestone Dates shown in the application have been reviewed and verified
c. “Expected Dates” for project Milestone Dates shown in the application account for all reasonable project
timetables, including: Interagency MOUs, Caltrans agreements, CTC allocations, FHWA authorizations,
federal environmental studies and approvals, federal right-of-way acquisitions, federal consultant selections,
project permits, etc.
d. The fiscal year and funding amounts shown in the PPR must be consistent with Implementing Agency’s
expected project milestone dates and available matching funds.
7. Warrant studies/guidance (Check if not applicable) Engineer’s Initials: . ﬂ{z
. a. For new Traffic Control Signals — an engineering study that includes analysis of Signal Warrants 1- 9
B n/A (CA MUTCD) must be submitted. For ATP funding, warrants 4, 5 or 7 should be met but the final
decision to install a signal must be made by the engineer. The engineering study (and any additional
documentation of the engineering judgment supporting the Traffic Control Signal, if needed) must
include the name and license number of the responsible engineer and must be attached to the
application in the “Additional Attachments” section.
8. Additional narration and documentation: Engineer’s Initials: i
a. The text in the “Narrative Questions” in the application is consistent with and supports the engineering logic
and calculations used in the development of the plans/maps and estimate
b. When needed to clarify non-standard ATP project elements (i.e. vehicular roadway widening necessary for
the construction of the primary ATP elements); appropriate documentation is attached to the application to
document the engineering decisions and calculations requiring the inclusion of these non-standard elements.
Licensed Engineer: Engineer's Stamp:

Title: |

TRANSPCRATIZN AN AGLTER— |

Engineer License/Ngmberl C 258336 |
e }

/

Signature: / , hes A o
g :
: I / -‘ ]
Date: | T (13| 1¢ |
Email: ' {Purr @ _4;41?4435»141&&42 . O AL |
Phone: | =2 420 S542¢ |
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PR CITY COUNCIL
SANTA CRUZ AGENDA REPORT
DATE: April 11, 2016
AGENDA OF: May 24, 2015

DEPARTMENT: Public Works

SUBJECT: Caltrans Active Transportation Program Cycle 3 Grant Applications

RECOMMENDATION: That the City Council, by motion, authorize the City Manager to apply
for, accept, and appropriate funds from the California Department of Transportation Active
Transportation Program Cycle 3 for the Pacific Collegiate School Safe Routes to School and Gap
Closure Project, Monterey Bay Sanctuary Scenic Trail Segments 8 and 9 Design and
Environmental, and San Lorenzo Riverwalk Lighting.

BACKGROUND: In September 2013, Governor Brown signed legislation that created the
Active Transportation Program (ATP). The ATP consolidates existing federal and state
transportation programs, including the Transportation Alternatives Program (TAP), Bicycle
Transportation Account (BTA), and State Safe Routes to School (SR2S), into a single program
with a focus to make California a national leader in active transportation. ATP Cycle 3
applications are due June 15, 2015. Cycle 3 includes FY2019-20 and FY2020-21 funding years
totaling $240 million. The minimum request for ATP funds is $250,000.

The purpose of ATP is to encourage increased use of active modes of transportation by achieving
the following goals:

« Increase the proportion of trips accomplished by biking and walking,

e Increase safety and mobility for non-motorized users,

« Advance the active transportation efforts of regional agencies to achieve greenhouse gas

(GHG) reduction goals,

« Enhance public health,

« Ensure that disadvantaged communities fully share in the benefits of the program, and

o Provide a broad spectrum of projects to benefit many types of active transportation users.

The City of Santa Cruz was awarded two ATP Cycle 2 grant awards for the Santa Cruz Citywide
Safe Routes to School Crossing Improvement Program and the Branciforte Creek
Bicycle/Pedestrian Bridge.

DISCUSSION: Staff developed a list of high priority projects to consider for ATP Cycle 3.

e Pacific Collegiate School Safe Routes to School and Gap Closure Project: This project
would construct active transportation improvements connecting to the new PCS campus
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on Mission Street Extension. These improvements would also enhance connectivity with
the separated multiuse facilities on West Cliff Drive and Segments 6 and 7 of the Rail
Trail. This project includes sidewalk infill on Delaware, a multiuse path on Swanton
Boulevard, bike lane improvements on Natural Bridge Drive, and intersection
improvements at Mission Street Extension and Natural Bridges Drive, Delaware Avenue
and Natural Bridges Drive, Delaware Avenue and Swanton Boulevard, and Mission
Street Extension and Swift Street. PCS parents and staff have expressed interest in active
transportation improvements around the new campus.

This project also includes a non-infrastructure pilot project at Bay View Elementary
School through a partnership with Ecology Action. Ecology Action will develop and
deliver annual non-infrastructure encouragement and education programs for
kindergarten through 5™ grade.

e Monterey Bay Sanctuary Scenic Trail Segments 8 and 9 Design and Environmental: This
project would fund design work and environmental analysis on a portion of Segment 8
and all of Segment 9 of the Monterey Bay Sanctuary Scenic Trail, from the west side of
the trestle to 17" Avenue through a partnership with the County of Santa Cruz. Pursuing
funding for design and environmental work will make this project more competitive for
“shovel ready” grant programs for construction as well as define implementation costs.
This project was identified as a community priority at every public outreach event for the
Active Transportation Plan held to date.

e San Lorenzo Riverwalk Lighting: This project would install LED lighting on a portion of
the San Lorenzo Riverwalk not currently lit. Phase I (2004) and 11 (2016) of the San
Lorenzo River Parkway project installed lighting on the west side of the San Lorenzo
River between Water Street and Laurel Street Extension. This project will increase the
utility of this separated, off-road facility for bicyclists and pedestrians during non-
daylight hours, as well as continue implementation of recommendations from the San
Lorenzo Urban River Plan.

FISCAL IMPACT: No local match is required for the Active Transportation Program. A
maximum of five points may be awarded for local funding contribution

Prepared by: Submitted by: Approved by:
Claire Fliesler, Mark Dettle, Martin Bernal
Transportation Planner Director of Public Works City Manager
ATTACHMENTS:

Attachment A: Map of PCS Infrastructure Project Locations
Attachment B: Map of Monterey Bay Sanctuary Scenic Trail Segments 8 and 9 Boundaries
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ﬁi\ CITY OF SANTA CRUZ

SANTACRUZ TRANSPORTATION AND PUBLIC

WORKS COMMISSION

AGENDA REPORT

DATE: March 6, 2015
AGENDA OF: March 21, 2016
DEPARTMENT: Public Works

SUBJECT: Active Transportation Program Cycle 3 Grant Concepts

RECOMMENDATION: That the Transportation and Public Works Commission recommend
that the City Council approve the Active Transportation Program Cycle 3 Grant Concepts.

BACKGROUND: In September 2013, Governor Brown signed legislation that created the
Active Transportation Program (ATP). The ATP consolidates existing federal and state
transportation programs, including the Transportation Alternatives Program (TAP), Bicycle
Transportation Account (BTA), and State Safe Routes to School (SR2S), into a single program
with a focus to make California a national leader in active transportation. ATP Cycle 3
applications are due June 15, 2015. Cycle 3 includes FY2019, FY2020, and FY2021 funding
years. The minimum request for ATP funds is $250,000.

The purpose of ATP is to encourage increased use of active modes of transportation by achieving
the following goals:

« Increase the proportion of trips accomplished by biking and walking,

e Increase safety and mobility for non-motorized users,

« Advance the active transportation efforts of regional agencies to achieve greenhouse gas

(GHG) reduction goals,

« Enhance public health,

« Ensure that disadvantaged communities fully share in the benefits of the program, and

o Provide a broad spectrum of projects to benefit many types of active transportation users.

The City of Santa Cruz was awarded two ATP Cycle 2 grant awards for the Santa Cruz Citywide
Safe Routes to School Crossing Improvement Program and the Branciforte Creek
Bicycle/Pedestrian Bridge.

DISCUSSION: Staff developed a list of high priority projects to consider for ATP Cycle 3.

e Pacific Collegiate School Safe Routes to School and Gap Closure Project: This project
would construct active transportation improvements connecting to the new PCS campus

P:\1\Public\TPWC Reports In Progress\March 21 2016\Active Transportation Program Cycle 3 Grant Concepts Rpt
Revised: 3/10/16 1:36 PM SS
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SUBJECT: Active Transportation Program Cycle 3 Grant Concepts
Date: March 21, 2016

Page: 2

on Mission Street Extension. These improvements would also enhance connectivity with
the separated multiuse facilities on West Cliff Drive and Segments 6 and 7 of the Rail
Trail. This project includes sidewalk infill on Delaware, a multiuse path on Swanton
Boulevard, bike lane improvements on Natural Bridge Drive, and intersection
improvements at Mission Street Extension and Natural Bridges Drive, Delaware Avenue
and Natural Bridges Drive, Delaware Avenue and Swanton Boulevard, and Mission
Street Extension and Swift Street. PCS parents and staff have expressed interest in active
transportation improvements around the new campus.

Monterey Bay Sanctuary Scenic Trail Segments 8 and 9 Design and Environmental: This
project would fund design work and environmental analysis on a portion of Segment 8
and all of Segment 9 of the Monterey Bay Sanctuary Scenic Trail, from the west side of
the trestle to 17" Avenue. The City will pursue partnering with the County of Santa Cruz
on this grant proposal to make the application more competitive. Pursuing funding for
design and environmental work will make this project more competitive for “shovel
ready” grant programs for construction. This project was identified as a community
priority at every public outreach event for the Active Transportation Plan held to date.
San Lorenzo Riverwalk Lighting: This project would install LED lighting along the west
side of the San Lorenzo Riverwalk between Water Street and Highway 1. Phase | (2004)
and 1l (2016) of the San Lorenzo River Parkway project installed lighting on the west
side of the San Lorenzo River between Water Street and Laurel Street Extension. This
project will increase the utility of this separated, off-road facility for bicyclists and
pedestrians during non-daylight hours, as well as continue implementation of
recommendations from the San Lorenzo Urban River Plan.

FISCAL IMPACT: No local match is required for the Active Transportation Program. A
maximum of five points may be awarded for local funding contribution.

Prepared by: Claire Fliesler, Transportation Planner

Submitted by: James Burr, PE, Transportation Manager

Approved by:

Mark Dettle
Public Works Director

ATTACHMENTS:
Attachment A: Map of PCS Infrastructure Project Locations
Attachment B: Map of Monterey Bay Sanctuary Scenic Trail Segments 8 and 9 Boundaries
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Santa Cruz County Regional
Transportation Commission’s

RTC BICYCLE ADVISORY COMMITTEE

AGENDA
Monday, April 11, 2016

6:00 pm to 8:30 pm

RTC Office
1523 Pacific Ave
Santa Cruz., CA 95060

COMMITTEE MEMBERSHIP

Member Alternate Representing

Grace Voss Kem Akol District 1

David Casterson, Chair Jim Cook District 2

Peter Scott Will Menchine District 3

Amelia Conlen Vacant District 4

Rick Hyman Vacant District 5

Andy Ward Daniel Kostelec City of Capitola
Melissa Ott Wilson Fieberling City of Santa Cruz
Lex Rau Gary Milburn City of Scotts Valley
Vacant Vacant City of Watsonville
Emily Glanville Piet Canin Ecology Action

Leo Jed, Vice Chair Jim Langley Community Traffic Safety Coalition

The majority of the Committee constitutes a quorum for the transaction of business
1. Call to Order

2. Introductions

3. Announcements — RTC staff

4. Oral communications — members and public

The Committee will receive oral communications during this time on items not on today’s agenda. Presentations must be
within the jurisdiction of the Committee, and may be limited in time at the discretion of the Chair. Committee members
will not take action or respond immediately to any Oral Communications presented, but may choose to follow up at a
later time, either individually, or on a subsequent Committee agenda.

5. Additions or deletions to consent and regular agendas

Bike Committee - April 11, 2016: 1
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CONSENT AGENDA

All items appearing on the consent agenda are considered to be minor or non-controversial and will be acted upon in
one motion if no member of the Committee or public wishes an item be removed and discussed on the regular agenda.
Members of the Committee may raise questions, seek clarification or add directions to Consent Agenda items without
removing the item from the Consent Agenda as long as no other committee member objects to the change.

6. Approve draft minutes of the February 8, 2016 Bicycle Advisory Committee meeting
(pages 4- 6)

7. Accept summary of Hazard Reports (page 7)
REGULAR AGENDA
8. Office Elections — Cory Caletti, RTC Senior Transportation Planner (page 8)

9. City of Watsonville Rail Trail Preliminary Design — Presentation from Murray Fontes,
City of Watsonville Principal Engineer (pages 9- 20)

10. City of Santa Cruz Active Transportation Program Grant Project Ideas — Presentation
from Claire Fliesler, City of Santa Cruz Transportation Planner (pages 21-24)

11. 2016 Transportation Investment Plan Outreach Ideas — Presentation from Karena
Pushnik, RTC Senior Transportation Planner (pages 25 - 28)

12. Health Service Agency’s TDA allocation request for $100,000 for the Community
Traffic Safety Coalition and the Ride ‘n Stride Bicycle and Pedestrian Education
Programs - Presentation from Health Services Agency staff (pages 29 - 44)

13. Ecology Action’s Transportation Development Act allocation request for $50,000 for
the Bike to Work Program — Presentation from Ecology Action staff (pages 45 -60)

14. Accept current roster and provide updated information (page 61)
15. Updates related to Committee functions
16. Adjourn

NEXT MEETING: The next Bicycle Committee meeting is scheduled one week earlier than
usual on Monday, June 6", 2016 from 6:00pm to 8:30pm at the RTC office, 1523 Pacific
Ave, Santa Cruz, CA.

HOW TO REACH US

Santa Cruz County Regional Transportation Commission
1523 Pacific Avenue, Santa Cruz, CA 95060

phone: (831) 460-3200 / fax (831) 460-3215

email: info@sccrtc.org / website: www.sccrtc.org

AGENDAS ONLINE
To receive email notification when the Bicycle Committee meeting agenda packets are posted on our website,
please call (831) 460-3201 or email ccaletti@sccrtc.org to subscribe.

Bike Committee - April 11, 2016: 2
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AGENDA OF: April 11, 2016

TO: Santa Cruz County Regional Transportation Commission Bicycle Advisory
Committee

FROM: City of Santa Cruz Public Works

SUBJECT: Active Transportation Program Cycle 3 Grant Concepts

RECOMMENDATION: That the Bike Committee review, comment on, and recommend the
Active Transportation Program Cycle 3 Grant Concepts to be submitted by the City of Santa
Cruz.

BACKGROUND: In September 2013, Governor Brown signed legislation that created the
Active Transportation Program (ATP). The ATP consolidates existing federal and state
transportation programs, including the Transportation Alternatives Program (TAP), Bicycle
Transportation Account (BTA), and State Safe Routes to School (SR2S), into a single program
with a focus to make California a national leader in active transportation. ATP Cycle 3
applications are due June 2016. Cycle 3 includes FY2019-20, and FY2020-21 funding years. The
minimum request for ATP funds is $250,000.

The purpose of ATP is to encourage increased use of active modes of transportation by achieving
the following goals:

e Increase the proportion of trips accomplished by biking and walking,

e Increase safety and mobility for non-motorized users,

e Advance the active transportation efforts of regional agencies to achieve greenhouse gas

(GHG) reduction goals,

« Enhance public health,

o Ensure that disadvantaged communities fully share in the benefits of the program, and

e Provide a broad spectrum of projects to benefit many types of active transportation users.

The City of Santa Cruz was awarded two ATP Cycle 2 grant awards for the Santa Cruz Citywide
Safe Routes to School Crossing Improvement Program and the Branciforte Creek
Bicycle/Pedestrian Bridge.

DISCUSSION: Staff developed a list of high priority projects to consider for ATP Cycle 3.

e Pacific Collegiate School Safe Routes to School and Gap Closure Project: This project
would construct active transportation improvements connecting to the new PCS campus
on Mission Street Extension. These improvements would also enhance connectivity with
the separated multiuse facilities on West Cliff Drive and Segments 6 and 7 of the Rail
Trail. This project includes sidewalk infill on Delaware, a multiuse path on Swanton
Boulevard, bike lane improvements on Natural Bridge Drive, and intersection
improvements at Mission Street Extension and Natural Bridges Drive, Delaware Avenue
and Natural Bridges Drive, Delaware Avenue and Swanton Boulevard, and Mission
Street Extension and Swift Street. PCS parents and staff have expressed interest in active
transportation improvements around the new campus.

Bike Committee - April 11, 2016: 21
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e Monterey Bay Sanctuary Scenic Trail Segments 8 and 9 Design and Environmental: This
project would fund design work and environmental analysis on a portion of Segment 8
and all of Segment 9 of the Monterey Bay Sanctuary Scenic Trail, from the west side of
the trestle to 17" Avenue. The City will pursue partnering with the County of Santa Cruz
on this grant proposal to make the application more competitive. Pursuing funding for
design and environmental work will make this project more competitive for “shovel
ready” grant programs for construction. This project was identified as a community
priority at every public outreach event for the Active Transportation Plan held to date.

e San Lorenzo Riverwalk Lighting: This project would install LED lighting along the west
side of the San Lorenzo Riverwalk between Water Street and Highway 1. Phase | (2004)
and 11 (2016) of the San Lorenzo River Parkway project installed lighting on the west
side of the San Lorenzo River between Water Street and Laurel Street Extension. This
project will increase the utility of this separated, off-road facility for bicyclists and
pedestrians during non-daylight hours, as well as continue implementation of
recommendations from the San Lorenzo Urban River Plan.

No local match is required for the Active Transportation Program.

Prepared by:
Claire Fliesler
Transportation Planner

ATTACHMENTS:

Attachment A: Map of PCS Infrastructure Project Locations
Attachment B: Map of Monterey Bay Sanctuary Scenic Trail Segments 8 and 9 Boundaries

Bike Committee - April 11, 2016: 22
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San Lorenzo Riverwalk Lighting
Question 2.B.1: Closes a Gap
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San Lorenzo Riverwalk Lighting

Question 2.B.3: Barrier to Moblllty
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San Lorenzo Riverwalk Lighting

Question 3: Collision History
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Source: UCB TIMS
Dates: 1/1/2009-12/31/2013
Times: 16:00-5:59
Bike/Ped only in Area of Influence
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ST

4/21/2009
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Broadside

Bicycle
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same direction as vehicles are required to be
driven upon the roadway.
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she can proceed with reasonable safety.
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passenger
car

6314821

-122.023

36.98376

Monday

Automobile
ROW

Broadside

Bicycle

no ped

FRANKLIN
ST

OCEAN ST

11/25/2013

18:58

21804 (a) The driver of any vehicle about to enter
or cross a highway from any public or private
property, or from an alley, shall yield the right-of-
way to all traffic, as defined in Section 620,
approaching on the highway close enough to
constitute an immediate hazard, and shall continue
to yield the right-of-way to that traffic until he or
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